COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/22/2004

ESTIMATE SUMMARY 09:52:57
CONTID: C14579R ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14579R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.0 DAYS TIME ALLOW: 120 WORK DAYS
C-470: BROADWAY TO I-25 PERCENT TIME: 22.50 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: SHE 4701-105
C-470: BROADWAY TO I-25
NAME OF ROAD: 470A
PROJECT COUNTIES: DOUGLAS, REGION 6
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 12/20/2004 DATE TIME STARTED 10/18/2004
7926 S. Platte Canyon Road DATE LET 08/26/2004 DATE WORK BEGAN 10/18/2004
DATE AWARDED 08/31/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED
LITTLETON co 80123 303-979-9330 DATE NOTICE TO PROCEED 10/18/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,040,942.05 PARTICIPATING $ 644,341.30 $ 435,717.50
AWARD PROJECT AMT: $ 965,714.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.90% TOTAL EARNINGS 644,341.30 435,717.50
FUNDS AVAILABLE: $ 396,600.75 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 644,341.30 435,717.50
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,192.33 -682.27
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 642,148.97 435,035.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 642,148.97 435,035.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 435,035.23
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PCN: 14579R-BID ESTIMATE RUN 12/22/2004
PROJECT: SHE 4701-105 ESTIMATE NO: 0002 09:52:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04020 MODIFY INLET 4.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0065 212-00006 *SEEDING (NATIVE) 19.400 0.000
ACRE 0.000 0.00
420.00000 0.000 0.00
0070 213-00003 *MULCHING (WEED FREE) 19.400 0.000
ACRE 0.000 0.00
320.00000 0.000 0.00
0075 213-00061 *MULCH TACKIFIER 5,820.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
0080 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0085 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0090 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,628.970 1,108.820
TON 1,520.150 98,809.75
65.00000 2,628.970 170,883.05
0095 412-00600 CONCRETE PAVEMENT (6 INCH) 172.300 0.000
SY 172.300 6,892.00
40.00000 172.300 6,892.00
0100 603-10180 18 INCH CORRUGATED STEEL PIPE 7.500 7.500
LF 0.000 0.00
90.00000 7.500 675.00
0105 604-00305 INLET TYPE C (5 FOOT) 1.000 0.750
EACH 0.250 500.00
2,000.00000 1.000 2,000.00
0110 606-20000 *WIRE ROPE SAFETY FENCE 23,837.000 0.000
LF 16,530.500 256,222.75

15.50000 16,530.500 256,222.75
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PCN: 14579R-BID ESTIMATE RUN 12/22/2004
PROJECT: SHE 4701-105 ESTIMATE NO: 0002 09:52:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-21000 WIRE ROPE END ANCHORAGE 8.000 0.000
EACH 4.000 8,000.00
2,000.00000 4.000 8,000.00
0120 625-00000 CONSTRUCTION SURVEYING 1.000 0.300
LS 0.700 7,000.00
10,000.00000 1.000 10,000.00
0125 626-00000 *MOBILIZATION 45000 1.000 0.500
LS 0.500 35,000.00
70,000.00000 1.000 70,000.00
0130 630-00000 FLAGGING 960.000 62.000
HOUR 95.000 1,615.00
17.00000 157.000 2,669.00
0135 630-00007 TRAFFIC CONTROL INSPECTION 48.000 16.000
DAY 20.000 800.00
40.00000 36.000 1,440.00
0140 630-00012 TRAFFIC CONTROL MANAGEMENT 120.000 11.000
DAY 17.000 5,950.00
350.00000 28.000 9,800.00
0145 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0150 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 12.500
EACH 2.000 160.00
80.00000 14.500 1,160.00
0155 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 5.000
EACH 2.000 160.00
80.00000 7.000 560.00
0160 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 20.000
SF 0.000 0.00
25.00000 20.000 500.00
0165 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
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PCN: 14579R-BID ESTIMATE RUN 12/22/2004
PROJECT: SHE 4701-105 ESTIMATE NO: 0002 09:52:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0175 630-80360 DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0180 630-80380 TRAFFIC CONE 476.000 179.000
EACH 59.000 649.00
11.00000 238.000 2,618.00
0185 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 900-00006 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION 0.000 0.000
DOL -150.000 -150.00
1.00000 -150.000 -150.00
CAT 0200 CURRENT AMT $ 1,010,942.05 $ 435,717.505$ 614,341.30

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0205 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00
0210 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00
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PCN: 14579R-BID ESTIMATE RUN 12/22/2004
PROJECT: SHE 4701-105 ESTIMATE NO: 0002 09:52:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0215 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
CAT 0400 CURRENT AMT $ 30,000.00 $ 0.00s 30,000.00

PROJECT TOTAL CURRENT AMT §

1,040,942.05 $

435,717.50 $ 644,341.30



